

## Cuesta College Educational Master Plan Spring Dates

Phase	Month	Dates	Activities
Phase 2: Nov 2024-Mar 2025 Discovery Phase	January	Jan 27 <sup>th</sup> and 28 <sup>th</sup>	Data collection, analysis, synthesis Stakeholder forums/listening sessions (internal)  EMPSC – Meetings #1: <ul style="list-style-type: none"> <li>• EMP Taskforce Meeting</li> <li>• Meetings with College Council, President’s Cabinet</li> <li>• Meetings with leadership for Academic Senate, CCCUE, CCFT, CCMS</li> <li>• Executive Team Update</li> <li>• Listening Sessions with Trustees</li> </ul>
Phase 2: Nov 2024-Mar 2025 Discovery Phase	February	Feb 19 <sup>th</sup> and 20 <sup>th</sup>	Data collection, analysis, synthesis Stakeholder forums/listening sessions, 30 min exec. update (internal, students, external)  EMPSC – Meetings #2 <ul style="list-style-type: none"> <li>• EMP Taskforce Meeting</li> <li>• Executive Team Update</li> <li>• Listening Sessions with AOS, External Stakeholders</li> <li>• Listening Sessions with Students</li> </ul>
Phase 3: Mar-Apr Portfolio Dev & Planning Assumptions	March	March 20 and 21	Draft EMP components for review  EMPSC – Meetings #3 <ul style="list-style-type: none"> <li>• EMP Taskforce Meeting</li> <li>• Executive Team Update</li> <li>• North County Campus and South County Center Meetings</li> </ul>
Phase 4: Apr-June, 2025 Goal-setting & Recommendations Project completes	April	April 29 and 30	EMPSC – Meetings #4 –goal-setting session (two half-days) Campus Review; completion of Draft EMP  <ul style="list-style-type: none"> <li>• Two 4-hour goal-setting meetings, one each day.</li> </ul>